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1 SUMMARY 

COOPI is an International Non Governmental Organization based in Italy-Milan. 
In Ethiopia COOPI is working since 1995 and it’s headquarter is located in Addis 
Ababa. 

Among the different projects that COOPI has been implementing in draught 
affected areas of the country like Somali Region and low land part of Oromiya 
Region, the project entitled by “Emergency program to assist vulnerable people in 
Liben Zone-Somali National Regional state and Borena Zone-Oromia regional 
state”  was funded by USAID/OFDA is one.  

The project is located and implemented in the Oromo National Regional State - 
Borena Zone, Liben Woreda that is located at 690 km south of Addis Ababa, and in 
Somali regional state Liben Zone, Filtu Woreda that is found about 810 Km south 
of Addis Ababa.  

Filtu Woreda is one of the three Woreda of Liben Zone in Somali National 
Regional State and lies in tropical climate Zone. It is bordered by Borena Zone of 
Oromia region (Region 4) in the West, Genale River in the North, Dolo Woreda in 
the Southeast and river Dawa in the South. The total land area of Filtu district is 
estimated to be 17,000 km2. The altitude related climate is hot, grouped under 
“Kolla” climatic Zone. Two rainy seasons generally occur; the long rains of the 
mid March to May locally called “GUU” and the short rains occurring from 
October to November called locally “Dyer”. The mean annual rainfall is between 
300-500 mm. 

Liben Woreda is one of the twelve Woreda of Borena Zone Oromia Regional State. 
It is accessible with all weather gravel road to Addis Ababa. It is bordered by 
Liben Zone Somali Region in the East, Dawa River in the West & South and 
Wadera Woreda in the North. 

In all these areas the majority of the population depends on animal husbandry and 
on small scale farming for living in both the districts 

Social services, including health facilities, schools, markets, agricultural and 
veterinary services, and credit institutions, are inaccessible, very limited, or too 
distant from the villages to be of functional use to households. However, one of 
the major constraints to livestock production and ultimately household livelihood 
security is the availability of water for human and animal consumption. 

The project started in June 2000 and phased out on April 5, 2002, after the request 
of  extensions, due to issues related to the  Haydimtu borehole construction. 

The main aspects covered by the project were represented by water activities with 
the construction of hand dug wells and the excavation and the accomplishing of 
two boreholes. These interventions were planned according to the geological 
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surveys carried out in past projects and based on the past knowledge of the areas 
plus additional information collected during the implementation of this one. 

These activities were planned with the collaboration of the available departments 
in Addis Ababa and Negele town, and followed the present Governmental 
Guidelines realized by Governmental Institutions, Non- Governmental 
Organizations and local communities. 

The Final Evaluation Report aims to demonstrate the coherence between the 
activities carried out and the requested budget expenses. 

This report aims also to evaluate the correspondence between the original 
proposal and the operational issues: 

• To assess the accomplishment Vs the plan, which help to distinguish the 
performance of the project; 

• To assess the technical performance of the project implementation; 

• To provide the out come of the evaluation to all the stakeholders 
involved in the project; 

• To propose new suggestions for the sustainability of the project and /or 
new projects; 

• To set forth the main problems encountered and the final results; 

• To justify, explain and eventually to examine critically the different 
changes occurred in the project from the beginning up to its expiry date. 

The specific activities under taken during the evaluation period includes: 

• Assessment of the achievements of the project with planned activities 
(i.e. Plan Vs Accomplishment); 

• Assess the impact of the project in terms of complementing the 
development effort of the regions; 

• Asses the efficiency, efficiency, and effectiveness of the monitoring and 
reporting system of the project; 

• Assess the adaptability, sustainability of the activities and out puts of the 
project. 

This Final Evaluation Report is addressed to the Donor of the project, USAID-
OFDA, and to the implementing agency (it can also be disclosed to stakeholders if 
necessary). This document has been drawn from 2nd April 2002 to 3rd June 2002. 
It has been prepared by the geologist Mr Carlo Maconi. 
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2 BACK GROUND 

2.1 Government/policy support 

The government of Ethiopia announced an economic reform program that 
forecasted doubling of income per capita in the planned 15 years of time. The basic 
strategy to achieve this programme was believed to be agriculture that is the main 
economic sector of the country.  

The goals aimed to achieve this program were; increment of food production, 
promote trade from productive areas of the country to the most vulnerable areas 
to stabilize market price, encourage small enterprises, and diversify the 
agriculture and improve the health and productivity of livestock.  

At the moment a special attention is given from International Organization like 
European Union to understand if governmental lines are applied in the project 
areas. These are asking collaboration to NGOs and Govern for the constitution of a 
clear picture of the situation about Ethiopian lows. 

2.2 Features of the sub sector 

The 1999 rainfall of “Hagaya short rain season” of the two areas was erratic, very 
low, late and unsatisfactory; the monthly rainfall registered was 28.9 mm while the 
first three months mean rainfall was 14.2. The alternative ways of fetching water in 
the area were the available hand dug wells and small number of boreholes of 
which most were dry due to the above reason. Natural depressions and ponds 
were with out water; because of less quantity the traditional ‘ellas’ were not in a 
good condition to support the community.  

Besides these the severe physical condition of cattle’s brought a less price in the 
market while the price of food grains increased. From early warning report price 
of cows dropped by 71% while that of food grains increased by 125%.  

Consequently people in all areas were obliged to travel one to two days in search 
of water for human and livestock consumption and also migration of community 
members to nearby areas. Peoples were in need of frequent assistance in terms of 
improving the water and food sector of the area. 

2.3  Beneficiaries & parties involved 

The donor 

USAID/OFDA is part of U.S Agency for International Development (USAID) 
Bureau for humanitarian response. Its mandate is to save lives, reduce human 
suffering and mitigate the economic impact of natural and man-made disaster 
worldwide. Its unique role is to coordinate international disaster assistance for the 
U S government. 

OFDA funds are available for: 
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• Disaster relief 

• Rehabilitation 

• Prevention, mitigation and preparedness. 

OFDA assists the vulnerable people through its collaboration with implementing 
partners, as Private Voluntary Organizations (PVOs)/ Non Governmental 
Organizations (NGOs), which help OFDA to achieve its strategic objectives of:  

• Meeting the critical needs of targeted vulnerable population in 
emergency situation, and 

• Increased adoption of mitigation measures in countries at greatest risk of 
natural and manmade disaster. 

The implementing agency 

Cooperazione Internazionale (COOPI) is an International NGO, operating in 
Ethiopia since 1994. In 1995, it opened its office in Negele to coordinate a 
rehabilitation project funded by European Union under the rehabilitation budget 
line. Beside this, COOPI also opened its Filtu office in 1998 to coordinate part of a 
project named Filtu Borena water project funded by European Union under Food 
Security budget line. 

Hitherto, COOPI is implementing water and agriculture projects in Oromia 
Region (Borena Zone Liben Woreda) and Somali Region (Liben Zone Filtu 
Woreda). The USAID funded project entitled “Emergency program to assist 
vulnerable People in Liben Woreda, Borena Zone of Oromia Regional State and 
Filtu Woreda, Liben Zone of Somali Regional State” with the purposes of 
constructing 1 bore hole with motorized units, construction of pumping system 
and water scheme for one bore hole, 2 hand dug wells with hand pumps and 1 
hand-dug well with solar pump, which are under the full management of the 
community after the completion. 

Local counterparts 

• Offices of Oromia and Somali National Regional States 

• Water Department of Borena Zone 

• Zonal DPPD of Borena and Liben Zones 

Target group 

Parts of the population of Liben and Borena Zones of Somali and Oromia Regional 
State respectively were the target group of the project. Specifically Filtu District of 
Liben Zone Somali Region and Liben District of Borena Zone Oromia Region are 
the main target areas of the project with the respective community living in. 

The communities are pastoralist mainly based on extensive animal husbandry, 
which is characterised by seasonal movement and herd diversification. Thus their 
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livelihood is dependent on livestock and livestock products. They are also shifting 
to agro pastoralist way of living as a copping strategy to the recurrent food 
shortage.  

2.4 Problems to be addressed 

 Type of problem Priority 

Shortage of water for livestock and human consumption  1 

Human health problem 2 

Animal health problem 3 

Lack of access to education 4 

Decline of range land and problem of feed 5 

Food security 6 

Non-availability of physical infrastructure 7 

Unfavourable terms of trade between livestock and grain 8 

Non-availability of livestock marketing centre 9 

Tribal conflict 10 

The situation of both Liben & Borena rangelands, suffered from recurrent shortage 
of rainfall since the 1970s. Main results coming from these conditions had a 
negative socio-economic impact in all the area:  

• Serious depletion of water and pasture, 

•  Migration of people to distant places with their animals, 

• Widespread livestock deaths, 

• Decline in milk production, 

• Human food shortage,  

• Deterioration of market prices. 

Increased human population together with high livestock concentration and 
insufficient permanent water point are the main causes for the precarious situation 
of this particular area that force the population to depend on food distribution 
activities. These activities linked with the particular situation of the area, had 
aggravated the existing health problems like high prevalence of malnutrition, diet 
disorders, and precarious condition of life that are only some of the indicators 
testifying the consequences of relief approach. 

Table 1 Problem identification table in the project areas 
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Past activities tried to solve the problem of water scarcity but they were still not 
sufficient to cover the request of urban centres like Filtu town that showed in the 
last year a total absence of water in the existing infrastructures. 

2.5 Other interventions 

 
 

N
O 

Organizati
on 

Description Project 
area 

Activities 

1 PCAE Local NGO Filtu, 
Dolo, 
Afdhere 

Livestock health –veterinary, Human 
health , water development, Training, 
Micro-financing, Sanitation, Emergency 
Programs-relief Food  and items 
distribution, water rationing, early 
warning, advocacy, education.  

2 SCF/USA Internationa
l NGO 

Dolo Veterinary, Human health, training, 
Emergency –food and items distribution 
early warning. 

3 SCF/USA Internationa
l NGO 

Liben & 
Arero 

Water development, Livestock, health, 
Human health, education, training, early 
warning, Emergency-food and items 
distributed. 

4 NCA Internationa
l NGO 

Filtu & 
Afdhere 

Emergency-food & items distribution & 
water tankering 

5 SOS-
Sahel/UK 

Internationa
l NGO 

Liben, 
Arero & 
Yebello 

Programme focus on Forest management 
and livelihood diversification 

6 GTZ/BLP
DP 

Bilateral 
Organizatio
n 

Liben, 
Dirre, 
Moyale 
&Yebello 

Livestock health, Veterinary Human 
health, water development, Agriculture, 
Natural  resource conservation, capacity 
building, training, Micro-financing, 
Emergency programs-relief food & items 
distribution, restocking, early warning, 
advocacy, education.        

7 AMRF Internationa
l NGO 

Filtu & 
Afdhere 

Human health-capacity building of the 
local health institutions. 

8 EESMY/S
ES 

Local Liben, 
Kibremen
gist,Bore,
Dire,Arer
o,Yabelo, 
Moyale 
etc. 

Study on water availability and 
HIV/AIDS program. 

9 MSF Internationa
l NGO 

Arero, 
Udet 

Health & nutrition 

Table 2 NGOs working in the intervention area 
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2.6 Documentation available 

The documents looked up for the realization of this evaluation were: 

• USAID Quarterly Reports 

• Project Proposal “Emergency program to assist the vulnerable people in 
Liben Woreda and Filtu Woreda” Addis Ababa, April 2000 

• “PRA selection beneficiaries method” 1999 

• Geological and Hydro-geological survey – COOPI 

• “Capacity-Building – An approach to People-Centered Development” 
Deborah Eade – Oxfam UK 1997 

• “Social Survey Methods – A field guide for development workers” Paul 
Nichols – Oxfam UK 1991 

• “Monitoring and Evaluation” Save the Children 
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3 INTERVENTION ACHIEVED 

3.1  Overall objective 

The overall objective of this project is to alleviate the emergency situation in the 
project area i.e. Liben Woreda of Borena Zone and Filtu Woreda of Liben Zone. 

3.2 Project purpose 

The main purpose of the project is to increase the availability of water in the 
project area with the following outputs expected: 

• Improved water quality 

• Increased number of water resources, 

• Hand dug wells and boreholes properly functioning 

3.3 Results 

The comparison between activities and results (efficiency) will be analyzed within 
the next paragraphs. 

Geological/Hydro-geological survey 

The geological and hydro-geological surveys were carried out through field visits 
and the use of material like aerial photographs, vertical electrical soundings (VES) 
survey, pumping test, water analysis and all the available material collected from 
experiences of the organization in this area. The collected material was important 
for the development of the geological report that the organization was 
implementing. 

COOPI is cooperating with national and local departments to update the collection 
of “experiences” that the different NGOs acquired in these areas for the realization 
of a general geological database at national level.  

Construction of hand dug wells 

In the project, the construction of three (3) hand-dug wells was planned. One of 
these was equipped with solar system. 

In the hand-dug well planned with solar system it was noticed a technical problem 
that forced the organization to install (until the delivery of the solar equipping that 
arrived in Addis Ababa at the end of December 2001) a motor pump for almost the 
whole duration of the project. 

This solar system was installed respecting technical parameters concerning 
quantity of water and social aspects of the area. The performances of this 
apparatus are good although some problems that occur during the summertime 
(cloudy period) when the sun insulation is weak and the system pumps less water. 
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In the other hand-dug wells, the situation encountered during this evaluation 
noticed a scarce attention of the beneficiaries and the committees formed for the 
management of these (i.e.  Grass grew in the surrounding of the pump, the soak 
away system stuck, etc.). 

All the HDW were located keeping into due consideration the technical aspect as 
well as the social one. According to the interviews made, the sites were finally 
selected only if the commitment of the local community was strong.  

Problems of rocks’ hardness forced the organization to abandon a just selected 
place (Adesa) with some delay of the activities as consequences. 

Realization and maintenance of boreholes  

Drilling of one borehole with water schemes in Haydimtu and purchasing of spare 
parts for pumps and generators for Seru and Qurale boreholes were planned in 
the project proposal. The purchase was thought to be done during the 
procurement of the equipment for Haydimtu. The procurement then became very 
late and lastly difficult when the result of the Haydimtu borehole was found 
unsatisfactory. The following reasons can be given: 

• Haydimtu borehole failed; 

• To cover the expenditure of Haydimtu borehole the organization used all 
the allocated budget planned for the boreholes; 

• The organization did not consider the purchase of all the material  

At the end of the project when things were clearly delineated, a backup generator 
for the whole area of Filtu, which include 5 working boreholes, was purchased. 
This can be used in case of failures of the existing ones. The idea can be considered 
strategically correct (in accordance the area conditions) even if it came very late 

During the project period, the Qurale PA water scheme was successfully 
accomplished with the construction of a generator house and distribution 
superstructures (like animal trough, water point, excavation and installing of 
water line to the animal trough and water point etc), installation of a submersible 
pump and other accessories for the pumping scheme. After the scheme started 
functioning, the organization began a consolidation program related to social and 
technical aspects through training, visits, informal exchanges, etc. 

The planned time for the accomplishment of this water scheme noticed a month of 
delay (the office of the organization was closed in Filtu District) caused by a 
conflict between Somali and Oromo clans together with the misunderstanding 
between COOPI office and Zonal counterparts. 

The drilling of Haydimtu borehole was accomplished on March 2002, but at that 
time, the result of the well was found negative. This situation pushed the 
organization, in agreement with the donor, to stop the digging. The construction 
of related superstructures of the same was left. 
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During the life of the project, problems with respect to the agreements with 
drilling company were recorded: two different times the mobilizations were 
planned with a national company (December 2000, January 2001) and this did not 
happen. Another company was selected and a new agreement was signed 
(mobilization planned on March 2001). Finally, only at the end of September 2001 
the drill rig reached the site. The drilling operation started anyhow very late end 
of September 2001, which was cause of additional no-cost extension. 

For all the life of the project, especially for the planned activity, decisions about 
strategy, time and financial support were planned timely with the help of the 
donor. 
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Hygiene and sanitation promotion works 

Training of hygiene and 
sanitation were provided to the 
water committees by the project 
and with the collaboration of 
OWMERD in the three hand-dug 
wells of Borena Zone Liben 
Woreda. The training for 
generator operators had been 
carried out in Negele for the 
Qurale borehole and practical 
sessions were given on the spot as 
well. 

In the hygienic campaign, the 
social and technical parts related to the water schemes were followed up. 
Emphasis was given to the sanitation program, in which social promoters were 
involved in sensitizing the beneficiary communities in matters related to water. 

From the interview with some targeted community, it seems that they understood 
the aim of the awareness program but, although this, they are not practicing. 
During the rainy seasons, it is common to see people collecting water from small 
depressions instead of fetching it from safe water source.  

These project had a good deal of positive impact on improving the livelihood of 
the community, specially for women and children who were the most vulnerable 
people to the occurring drought and responsible for fetching water by travelling 
long distances. 

The project improved access to potable water for a total population of 13,000 
people.  

Efforts were also made in developing systems on community based water scheme 
management in order to obtain proper cost recovery and keep the schemes 
sustainable; because of this, four village water management committees were 
organized for the four accomplished schemes. These were oriented and received 
training concerning hygiene and sanitation and cost recovery system practiced in 
their places accordingly. 

 

 

 

 

No Name of PA Human 

population 

1 Kersemele 1,000 

2 Adadi kerero 1,000 

3 Gobicha 3,000 

4 Qurale (Pumping 

system & distribution) 

8,000 

Table 3 Number of beneficiaries of successful schemes 
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Orientation and training works 

The purpose of the training was to strength the capacity of the community on 
managing the constructed schemes, on the concepts of cost recovery, operation, 
maintenance, hygiene and sanitation. 

In this aspect, continuous training have been organized and conducted on the 
subject of water management works, operation and maintenance of hand pump, 
operation of solar pump, and operation of generator for Qurale borehole, cost 
recovery and sanitation.  

No Site name Description Depth 
(m) 

Discharge 
(l/s) 

Pump 
installed 

Status 

1 Kersemele Located at 16 
km. from 
Negele on 
Negele-Addis 
road 9km. from 
the road. 

8m. 0. 5 Afridev Working 

2 Adadi 
Kararo 

Located at 23 
km from 
Negele on 
Negele-Addis 
road and 7km 
from Kersemele 
well 

11m. 1 Afridev Working 

3 Gobicha Located in the 
southern end of 
Negele town. 

8.62m. 1 Solar Working 

4 Qurale Located 60 Km 
North of Filtu 

319 - Submersible 
motor 
pump 

Working 
(drilled by 

Food 
Security 
Project 

and 
COOPI) 

5 Haydimtu Located 20 Km 
from Filtu 
along the road 
to Negele 

543 Less than 
0.5 

- Non 
productive 

Table 4 Characteristics and present status of the schemes 
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The community understood the concepts of hygiene and sanitation and cost 
recovery system. Thought not satisfactory the cost recovery system in some PA’s 
and other activities listed in the above paragraph seems to be practiced by the 
committees. However, these trainings were not deep rooted and the general result 
was not satisfactory. 

3.4 Effectiveness 

The realization of the Overall Objective (to alleviate the emergency in the project 
area) trough pursuing of the Project Purpose (improved water quality, increase the 
number of water resources and hand dug wells and boreholes properly 
functioning) was partially achieved if compared to the real needs in the area. 

The realization of the three hand-dug wells represented a small support to the 
particular situation of emergency of the area. Qurale borehole assumed a 
strategically important role to solve water problems in the area, fully satisfying the 
Overall Objective. Is not possible to affirm the same for the second borehole 
(Haydimtu) because it failed, and for the other activities like the supplying of 
material for Seru borehole that were not accomplished.  

Sanitation and promotion works were able to reach the meaning of the Overall 
Objective, but not in a sufficient level to assure a clear conscience of the 
importance of these committees for the future sustainability.  

The general knowledge of the cost recovery system did not reach the planned 
results in all the intervention areas. This if probably due to the scarce attention 
that was given after the constitution of the committees and for the changes, at 
district level (opening of a common bank account under the responsibility of the 
water departments), to improve the management of the bank accounts. 

In any case, orientation and training courses were organized steadily and are to be 
considered a good help in the achievement of the Overall Objective. 

In the project proposal, the assumptions were not specified. These strongly 
influenced the implementation of the activities during the life of the project. In the 
following pages (paragraph 4) the main problems that affected the project and that 
will be considered like assumptions are described. 

3.5 Overall outcome and impact 

The Overall Objective had been satisfied only in a part. This because not only for 
errors made in the accomplishment of some activities, but also for the 
characteristics of the project (small amount of water points to give preference to 
the borehole construction). The main activity was represented by Haydimtu 
borehole but as it failed, it did not resolve the bad situation that afflicts the area 
(Haydimtu is 20 km far from Filtu that has the same problems and 20 km to reach 
the Seru borehole with a good amount of water).  



Final Evaluation 
Project title: “Emergency program to assist vulnerable people in Liben and Filtu Woreda” 

 

 Page 14

In some of the visited areas, the condition of the hand-dug wells did not show a 
strong care in the maintenance of structures: high grass inside fence, soil inside the 
drainpipe, show scarce management (and consequently) the bad working, in a 
long term, of the structures. 

The three hand-dug wells and the finished borehole of Qurale alleviated the 
emergency in the different areas and in some cases, created good impacts 
compared to the previous life standards: in one of these, the population showed 
the initial process of the passage from pastoralist life style to agro-pastoralist. The 
results collected during interviews about this situation were translated in a 
positive way by the beneficiaries in term of food availability and increased 
sanitation conditions. Qurale borehole represented a good example of 
achievement toward the Overall Objective; in fact it becomes one of the first water 
points of the area for livestock and human consumption. 

The sanitation and promotion works had contributed to reach the meaning of the 
Overall Objective. The situation of the population in the areas covered by this 
project was improved. During the field visits, continuous requests from the 
population about the needs of refreshment training concerning sanitation were 
recorded. Anyhow, due to different constraints the answer of the organization was 
unsatisfactory with respect to the number of these requests. 

Problems about bureaucratic procedures (cash deposit, request of money for spare 
parts purchasing, general meaning of cost recovery, bank account situation) were 
not supported with refreshment training.  

Because of supply of clean and potable water to the community, the following 
benefits were attained: 

•  saved time and energy by reducing long distance travel to reach water; 

• improved health condition of the community; 

• increased productivity (time for fetching water will be used for 
produce); 

• created awareness on hygiene and sanitation; 

• reduced use of unsafe water from “ellas”, ponds, and surface 
depressions; 

• reduced tribal conflicts due to migrations in search of water. 
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3.6 Activities 

The following activities were planned in the project proposal,  

• Conducting a Geological/Hydro-geological and sociological survey,  

• Construction of three (3) hand dug wells, 

• Construction of superstructures at Qurale and Haydimtu 

• Installing hand pump and solar pump, 

• Drilling of Haydimtu borehole,  

• Installing generator and pump in Haydimtu borehole, 

• Purchase of back up spare parts and back up parts, 

• Establish Village Water Committees (VWC) for the management of the 
water points and simple maintenance of the schemes.  

From the planned activities, the following main activities were accomplished 
during the project lifecycle.  

• Geological/Hydro-geological survey conducted,  

• Three (3) hand dug wells constructed, 

• Hand and solar pumps installed,  

• A borehole in Hydimtu Drilled,  

• Back up generator and pump Purchased 

• Qurale superstructure constructed 

• Pumping system for Qurale purchased and installed 

• Village Water Committees (VWC) established for the management of 
the water points and simple maintenance of the schemes.  
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4 ASSUMPTION 

The Project Proposal did not consider any assumption. These were identified, 
during the field visits and classified as follow:  

• security situation; 

• local administration matters  

• geological problems; 

• The first company selected was late compared to its scheduled program. 
After signing the contract, they repeatedly reschedule their program, so 
that the implementing agency was obliged to sign another agreement 
with a company called, YADOT ENGINEERING, to start drilling 
sooner. These created a delay of the project accomplishment. 

• While digging a hand dug well selected by technical parameters and 
community participation, a hard stone encountered at a certain depth, 
bolstered with clan conflict in the area forced the community as well as 
the contractor team to refuse deeper digging. So COOPI abandoned the 
area and selected a new site. 
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5 IMPLEMENTATION 

5.1 Organization and implementation procedures 

General 

The implementing agency had a main office of the operation in Addis Ababa, 
which assured the logistic support and supervision and monitoring activities. The 
project had also two operative branches offices in Negele and Filtu. The Negele 
office, was also the centre for the accounting and material procurement/supply. 
Local staff and an expatriate one were employed by the project as per the needs 
and plan. The expatriate staff was involved in coordination of the activities 
between the two operational offices and management of daily activities in 
collaboration with the pertinent local staff. The local staff was responsible for the 
operational daily activities, the direct communication with beneficiaries and 
counterparts, store and accounting procedures, etc. 

Financing and administrative organization 

The program had its operative head quarter in Negele Borena where the logistic 
and the services could support the implementation of the project. An accountant 
and a casher assured the correct cash flow procedure of the organization further 
supervised by the presence of an expatriate staff. Cash request were made on 
monthly basis and the transfer of cash from Addis Ababa was made regularly in 
average twice in a month. The cash was transferred to a bank account opened and 
used only for this project, guaranteeing financial transparency. According to the 
interviews neither delay nor lack of funds were noticed. The compiled accounting 
documents were regularly sent to Addis Ababa for financial elaboration. Purchase 
of material and supplies at project level followed standard procedures even if the 
system needed to be improved. 

Materials, Equipment and Works 

All locally available materials and equipment were purchased in the country. 
Afridev model types of hand-pumps were installed, which are found to be 
effective and reliable by the implementing agency according to its experience. 
Solar pump and other materials not available in Ethiopia were purchased from 
COOPI office in Milan. 

5.2 Timetable 

Frequent rescheduling of the activities versus the time is not a good practice in the 
implementation of a project especially in the case of emergency oriented ones, 
which are thought for very short periods. Anyhow, each reschedule was 
communicated to the donor agency through an apposite Rescheduled Time Table 
annexed in each quarterly report. 
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5.3 Costs and financing plan 

Although the donor agency financial regulation did not allow any disbursement of 
funds at the beginning of the project and during the period prior to the coming 
quarter, the implementing agency showed worthy capacities in handling 
expenditures anticipating the cash. On the other hand, the prompt presentation of 
the quarterly narrative and financial reports to the donor agency and the quick 
reimbursements of the expenses of the latter after the approval of the expenditures 
presented, allowed a smooth financial flows that positively reflected in a continue 
implementation of the project activities. 

5.4 Special conditions/accompanying measures taken by government 

Security 

Due to the clash between Somali and Oromo clans in the border of the two Zones 
(fighting along the road and in the town of Hayasuftu), which occurred twice in 
the project time, the road from Filtu to Negele was blocked. This interrupted the 
over all activities in the area for more than two weeks over the project span. More 
over one site selected for hand dug well construction in the border PA of Liben 
Woreda (Borena Zone) was abandoned. 

Emergency 

Despite the good rainy season in the area, part of the communities of the project 
area (Filtu and Liben) were suffering from drought, which pushed the Zonal DPP 
Committee to carry out an assessment. This brought about organizational trouble 
because the stakeholders were mainly worried about receiving food rather than 
participating in the activities of this project. 

Logistic 

Sporadic shortage of diesel and chronic shortage of gasoline pushed the 
organization to look for time-taking alternative solutions that delayed the 
activities. 

Hiring of rig drill was another problem that obliged the organization to rearrange 
programmes. This greatly affected the scheduled time because the enterprises 
usually failed to commence their agreed duties within the frame of the contract. 
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6 SUSTAINABILITY 

6.1 Policy support 

The Ethiopian government recently have publicized agriculture and rural based 
development policy that is mainly focused in the decentralization of human power 
and capital to the grass root. The main directions for the strategy of 
decentralization are; direction of diversified development, extensive utilisation of 
human power, reasonable utilisation of cultivable land, and intermingled 
development process. 

This strategy of development is focusing on the rural areas, which were the main 
target areas of this project so believed to have great impact on the sustainability of 
the activities.  

6.2 Appropriate technology 

The solar and hand pumps installed in the three hand dug wells are among the 
appropriate technologies practiced during the implementation of this project. This 
schemes give service to the concerned community with a very less or no running 
costs.  

In both Zones, the concept of cost coverage was introduced to the community as 
an integral component of the intervention to increase the sustainability of the 
schemes implemented during the project life. 

6.3 Socio cultural aspects 

For the implementation of the project the organization made use of effective net 
working (among the implementer project units, grass root organizations, and 
government departments at zonal and regional level) and cost recovery system 
strategies. In such a way the net working effort were used since the beginning 
from project planning, hydrological survey, site selection, community organizing, 
training of village water committees, etc. Cost recovery system has been used to 
maintain the financial as well as the physical sustainability of the project activities. 

Sites were selected according to the priority list given by the administration and 
the communities that were involved in the site selection and participated on the 
construction of the schemes, hence developing a feeling of ownership in the 
community.  

Before the construction of these schemes the communities were mobile for the sake 
of water for both livestock and human beings and pasture for livestock. From the 
interviews held with the beneficiaries of one of the HDW constructed by this 
project, some members are starting an agro pastoralist way of life, which allows 
them to stay permanently in the place. 
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The different activities of the project that the community participated to can be 
expressed in brief as: 

• Project planning and implementation: the community played a major 
role in site identification, site selection, and during construction took 
part in direct labour activities like site clearing loading unloading of 
construction materials and equipment. They have also participated in 
election of community members for formation of water management 
committee and pump attendants’ selection. 

• Community water supply scheme management: village water 
committees were established consisting of one to two women members. 
During our visit to different sites, we observed that the formed water 
committees were weak in managing the water schemes in a way that in 
some places they kept the revenue collected on hand. 

• Community financial management: The project with the collaboration of 
Borena Zone WMERDD, introduced a system of financial management. 
Bank accounts for all the schemes were opened and revenues collected 
were deposited in bank. Tariffs are set by the community through 
technical assistance of the Zonal WMERDD, 

1. In hand dug well fitted with Solar and in the Borehole the rate is 10 
cents per a 20 litters 20l-water-tank per person, 10 cents per cattle, 5 
cents per goats and sheep’s, 20 cents per camel; 

2. In hand dug wells fitted with Pump the rate of payment is a bit different 
and every user is supposed to pay 1 (one) ETB per month. This way of 
collecting money reduced the efficiency of the cost recovery system. 

• In general, range between 50 and 3,000 ETB were collected and 
deposited in their respective Leisure (bank accounts) since the schemes 
are functional. 

6.4 Institutional and management capacity 

Manpower planning and management  

There were 13 (the number was found different according to the needs) workers 
employed by COOPI with different discipline and qualifications for the 
implementation of different projects activities in the two districts. The project had 
an accountant and a casher for the accounting flow. The project coordinator and 
the accountant controlled financial flow activities. The plan for the employment of 
the local staff was adapted to the needs and did not perfectly reflect the initial 
proposed arrangement. 

 

Material (property management) 

Purchase of materials was carried out on pro-forma system in the field offices as 
well as in head office. Items required for project use were requested and 
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purchased by workers of the project units prior approval of the project coordinator 
and sent to head quarter or locally purchased. Fixed assets are kept in good 
condition in the store with bin cards fixed on them, which are controlled by stock 
card system.  
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7 MONITORING & EVALUATION 

7.1 Definition of indicators 

The indicators specified 

in the proposal 
were the number of 
direct beneficiaries 
of the schemes and 
the water capacity 
of the schemes that 
the community 
could fetch from.  

The total expected 
quantity of water that can be fetched in a day at the end of the activities was 174 
m3/day, but due to the failure of one of the planned borehole, this quantity 
reduced to 120 m3/day. The total number of direct beneficiaries of the project 
planned was 28,000. The actual amount is 13,000 

7.2 Reviews/evaluation 

The donor Agency monitored and evaluated the project according to its 
convenience. COOPI, through its staff in Negele and Filtu sub-offices and DPPC at 
different level (Region/Zone/Woreda) monitored the implementation and 
progress of the planned activities. The plan of activities was prepared at the 
beginning of the project. 

COOPI office in Negele used to prepare the technical report to line departments as 
well as to the donor agency. COOPI Addis kept the account, prepared financial 
reports, carried out national purchases and supervision. 

Project reviews were thought and proposed to the donor agency by the 
implementing organization. Only after the donor agency  approved the review of 
budget/activities the implementing agency proceeded accordingly. 

8 CONCLUSIONS AND RECOMANDATIONS 

In general it is not possible to assert that the project reached the main object fixed 
in the proposal. Causes must be searched in the structure of the project planned at 
the time of its redaction.  

 

• The failure of Haydimtu borehole did not let the opportunity to estimate the 
achievement of the overall objective. The other accomplished activities alone 
were not able to satisfy the emergency situation of the area. 

Indicator in m3/day No. Type of 
scheme 

Place of scheme 
Planned  Achieved  

1 HDW Gobicha 20 50 
2 HDW Kersemele 7 10 
3 HDW  Adadi Kerero 7 10 
4 Borehole Qurale 50 50 

Total 120 

Table 5 Indicators respect activities 
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• The activity of maintenance and purchase of materials was planned in 
connection with the success of the failed borehole. This meant the realization 
of the above mentioned activity (maintenance and purchase of materials) was 
directly dependent on the positive result of Haydimtu borehole. 

• The area coverage of the project is very wide in respect to the number and type 
of activities planned, which brought about lack of centralization during 
implementation period; 

• Most of the project’s budget was planned and consequently utilised to cover 
the cost of Haydimtu borehole, without giving the necessary attention to the 
other activities. 

Problems that did not depend on the internal organisation are as follow: 

• The available companies in the countries market were not reliable to cover all 
the drilling aspects of the borehole activities within the frame work of the 
scheduled time: because the drilling company did not give constant technical as 
well as managerial follow up during and before drilling; 

• During this evaluation, it was observed that the nearest stakeholders had no 
documented information concerning recent rules and regulations of the 
government in water and social activities like the cost recovery one. 

• The security situation of the area was an uncontrollable factor that conditioned 
the activities of the project. 

The positive impact of the project activities can be summarised as follows: 

• Cost recovery system is starting to show that, in some communities the 
awareness that they had before and what they had during this evaluation is 
improving. I.e. the communities of one of the project sites are thinking to cover 
the expenditure of purchasing of a motor pump for supporting  the solar system 
during cloudy periods of the year. 

• In some areas pastoralist communities changed into agro pastoralist. This 
show, sometimes, the real strong impact of the project activities to modify and 
conditioning community’s life. To reduce the mobility rate of part of the 
community during dry season could mean: increasing hygienic situation, 
increase the educational needs, improvement of the community in social and 
economic conditions. But at the same time could deteriorate the ecosystem in 
which they are living and different aspects that only an anthropological survey 
could express. 

• The past project beneficiaries are requesting capacity building trainings for 
hygiene and sanitation and technical refreshment courses, which can be a sign 
of empowerment and/or increasing awareness. 

In general the project represents a good base to plan new proposals that can use 
some of these indicators to develop new strategies of interventions. These areas 
are showing good synergic work together with past implemented activities for the 
resolution of the chronic emergency.  

Is our opinion that problems and unsuccessful past activities, strategically correct, 
were affected and failed for problems connected with lack of knowledge 
concerning the real anthropological situation of the beneficiaries. These showed 
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the capacity and instruments to increase the life standard and to adapt their needs 
with the condition of the areas; this must be a teaching for organizations and for 
all future interventions.  


